

Portfolio Dashboard

Clean Air Fund India — Illustrative Grant Portfolio

Portfolio Value	Total Disbursed	Utilisation	Active Grants	High-Risk Grants
₹17L	₹8L	47.0%	4	1

Chart Data (auto-calculated — do not delete)

Grant	Total Budget	Disbursed	Utilisation %
Air Quality Monitoring	4,500,000	3,200,000	71%
City Emissions Programme	6,800,000	2,100,000	31%
CEO Clean Air Initiative	1,800,000	1,800,000	100%
Clean Air & Health Project	2,500,000	950,000	39%
Community Awareness Campaign	1,200,000	40,000	3%

Status	Count
On Track	2
Needs Attention	1
Completed	1
Delayed	1

Risk	Count
Low	3
Medium	1
High	1

Grant	Score	Rating
Air Quality Monitoring	100	Green
City Emissions Programme	75	Amber
CEO Clean Air Initiative	100	Green
Clean Air & Health Project	100	Green
Community Awareness Campaign	30	Red

Grant	Reporting Due	Status
Air Quality Monitoring	08-Aug-2026	31 days remaining
City Emissions Programme	17-Jul-2026	Due in 9 days
CEO Clean Air Initiative	10-Jul-2026	Final report submitted
Clean Air & Health Project	05-Sep-2026	59 days remaining
Community Awareness Campaign	02-Jul-2026	Overdue by 6 days

